
From: Brian Moore
To: Abshire, David; Zehner, Warren
Cc: Bob Piniewski
Subject: Malone Service Company Superfund Site ER Update
Date: Wednesday, July 08, 2015 2:50:05 PM

Dear Warren and David,

As discussed yesterday, ENTACT will be providing additional labor to operate WDW-138 24 hours a day as long as
 the formation will continue to accept water within the permitted limits.  The additional workers are being mobilized
 to the site from out of state and should be arriving be arriving this Friday and Saturday.  Today ENTACT’s current
 crew started injection at 6:30 and will operate the well until 6:30 this evening to increase the well operation time
 until the additional labor arrives.

The Malone Cooperating Parties (MCP) subcontractor, Boatman Industries, who is in charge of bringing WDW-73
 online, will be on-site tomorrow to install a metal shade cover over the injection pump skid.  They will also
 pressure test the piping and make any repairs needed to the system.  Boatman has confirmed that both of their
 subcontractors will be on-site Monday (7/13/15) to move forward with the remaining start up controls wiring and
 data logging equipment installation to allow the startup/shakedown of the system.  It is estimated that this work will
 take 2 days.  Once the wiring and data logging work is complete, we will then move forward with the initial start up
 to confirm there are no issues with the data logging and start up components, as well as no leaks in any of the
 piping or tanks.  Once any troubleshooting during the startup/shakedown is complete, we will be able to move
 forward with constant injection and observe our injection flow rate, injection pressure and annulus pressure. 

Should you have any questions you can contact me by email or on my cellphone.  Thanks and we appreciate your
 assistance during this Emergency Response.

Kindest Regards,

Brian Moore
RD/RA Construction Manager
Malone Service Superfund Site

Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515
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